
 
(Bulletin for Statehouse, Capitol Mall Employees January 29, 2002)          Department of Administration 

           Construction Update No. 25 

Notice the completed Capitol steps on the east side (photo below right).  Now notice the Capitol steps, demolition 
in progress, on the west side (photo below left). According 
to Jan Frew, Design and Construction Manager for 
the Division of Public Works, the demolition of the 
west steps is on schedule and continues between 3:00 – 
11:00 p.m. on weekdays.  The work is slow and steady.  
The good news – we are on the last phase of the 
exterior repair work.  You will see more scaffolding on 
the west side of the Capitol in mid-February, weather 
permitting, as workers from TMC Masonry, the 
subcontractor in charge of the exterior masonry and 
stone repair, remove deteriorated mortar and replace it 
with fresh mortar.  They also will be removing and 
replacing stone patches (dutchmen) at the top of the 
Capitol. 
      Jan Frew also reports that after a review of the granite base of the Capitol, there are twelve granite stones 
that need to be replaced (picture at bottom right of a deteriorating stone.)  The stones are deteriorating so completely 

that they crumble when touched.  Work needs 
to be started now quarrying and cutting the 
granite to replace these stones.   Watch next 
week for an article about Laurie DuRocher, 
Estimator and Project Manager for TMC 
Masonry.  Laurie says that replacement granite 
that matches the existing granite on the Capitol 
has been located in Alabama.  Large blocks of 
granite will be quarried and the material will be 
shipped to Idaho Travertine in Idaho Falls for 
cutting and tooling.  The granite to be replaced 
will be cut into small pieces for removal and the 
replacement pieces will be slid into place.   
 
 

 
Please note: The intent of renewal news  is to provide readers the most 
current and complete information as possible regarding 
construction activities during the Capitol Restoration project. 
However, construction schedules are always subject to change, 
based upon weather conditions, transport and acquisition of support 
equipment and personnel, or other unforeseen circumstances.  
Inquiries, comments on the Restoration effort can be sent to Diane 
Blume at: dblume@adm.state.id.us See renewal news online at: 
http://www.capitolcommission.idaho.gov/restoration/         If  you 
have questions about  renewal  news, contact Carole Schroeder at 332-
1802 or  cschroed@adm.state.id.us 

http://www.capitolcommission.idaho.gov/restoration/renewalnews.html

